Fife Ethylene Plant - Enclosed Ground Flare Proje

Community Update - January 2022

Key Benefits: Reduces use of elevated flare by at least 98%

Completely smokeless

Quieter than a petrol lawnmower

Hidden flame v 1/3 height of elevated flare

No vibration

Largely invisible on clear day or night

Progress Update

*  Project remains focused on
start-up by December 2022

* Final inspections for
combustion chamber
completed

»  First pre-cast foundations for
flare header due for delivery in
early February

*  Burner pipework deliveries
anticipated imminently

*  Flare header materials and
fabrication started at local
business Langfields

*  Project update provided to

* New video being launched to

Stakeholder Communications

members of Mossmorran
Community Liaison Group

provide detailed insight to EGF
operation
Link to Website
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Burner Runner final inspections and preparation for shipping

Project Milestones* _ws-2 izt

Engineering Site Groundwork
design ongoing commences

Jan-22
EGF parts
delivered
Sep-21 Nov-21 to site

Mar-22

May-22

Jul-22
Assembly
ongoing, EGF
getting taller!

Sep-22 Nov-22
Construction Testingand
Complete Commissioning
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Jun-21

*indicative only and subject to potential change

Aug-21 Oct-21 Dec-21 Feb-22
EGF parts EGF parts
delivered to delivered

site tosite

Jun-22
EGF
Chamber
assembly
occurring

Aug-22
Noise/Light
Shroud and
Windfence

installed

Oct-22 Dec-22
EGF
Operational
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https://www.exxonmobil.co.uk/Community-engagement/Key-locations/New-enclosed-ground-flare/Photos-and-videos

