
Key Benefits: Reduces use of elevated flare by at least 98%  Quieter than a petrol lawnmower  No vibration  Largely invisible on clear day or night 
Completely smokeless  Hidden flame  1/3 height of elevated flare 

Fife Ethylene Plant - Enclosed Ground Flare Project (EGF)
Community Update - July 2022

Progress Update

• Project focused on mechanical 
completion by December 2022

• Burner runner fabrication 
complete

• 48 inch flare header pipework 
installation progressing

• Staging manifold installed and 
alignment underway

• Burner runner installation 
advancing. Stages 8,10 & 1 in 
progress.  

Stakeholder Communications

• Continued promotion via UK 
digital channels

• Exxonmobil.co.uk/egf

Images of the Month

Project Milestones*

*indicative only and subject to potential change  

May-21
Engineering 

design 
ongoing

Jun-21

Jul-21
Site Groundwork 

commences

Aug-21

Sep-21

Oct-21

Nov-21

Dec-21
EGF parts 

delivered to 
site

Jan-22
EGF parts 
delivered 

to site

Feb-22
EGF parts 
delivered 

to site

Mar-22

Apr-22

May-22

Jun-22
EGF Chamber 

assembly 
preparation

Jul-22
EGF Chamber 

assembly 
preparation

Aug-22
Assembly 

ongoing, EGF 
getting taller!

Sep-22
Final  EGF ring 
lift complete

Oct-22
Process 

pipework 
complete

Nov-22
Noise/light shroud 

and windfence
installed

Dec-22
EGF 

Mechanically 
Complete

Manifold and initial spools installed


